DIVISION 2

* P-5742

CRAVEN
PROJ.CATEGORY
STATEWIDE

*R-5777C
CRAVEN
PROJ.CATEGORY
STATEWIDE

*U-6102

CRAVEN
PROJ.CATEGORY
STATEWIDE

DIVISION 3

* AV-5795

NEW HANOVER
PROJ.CATEGORY
STATEWIDE

* AV-5796

NEW HANOVER
PROJ.CATEGORY
STATEWIDE

* AV-5797

NEW HANOVER
PROJ.CATEGORY
STATEWIDE

REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM

STIP ADDITIONS

NS/NCRR EC LINE, CONSTRUCT GRADE SEPARATION
AT US 70 EASTBOUND AND WESTBOUND. CLOSE
EXISTING AT-GRADE CROSSING NEAR NEWPORT.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

US 70, THURMAN ROAD TO HAVELOCK BYPASS.
UPGRADE ROADWAY TO FREEWAY AND CONSTRUCT
SERVICE ROADS.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

US 70, SR 1309 (GLENBURNIE ROAD). IMPROVE
INTERCHANGE.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

WILMINGTON INTERNATIONAL (ILM), EXPAND THE
GENERAL AVIATION APRON.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

WILMINGTON INTERNATIONAL (ILM), INCREASE WIDTH
OF ALL TAXIWAYS.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

WILMINGTON INTERNATION (ILM), VARIOUS
IMPROVEMENTS.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

ITEM N
(HANDOUT)

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

* INDICATES FEDERAL AMENDMENT
Thursday, May 03, 2018



DIVISION 3

* AV-5798

NEW HANOVER
PROJ.CATEGORY
STATEWIDE

* AV-5799

NEW HANOVER
PROJ.CATEGORY
STATEWIDE

* AV-5801

NEW HANOVER
PROJ.CATEGORY
STATEWIDE

* AV-5884

NEW HANOVER
PROJ.CATEGORY
STATEWIDE

* AV-5885

NEW HANOVER
PROJ.CATEGORY
STATEWIDE

* AV-5886

NEW HANOVER
PROJ.CATEGORY
STATEWIDE

REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM

STIP ADDITIONS

WILMINGTON INTERNATIONAL (ILM), TAXIWAY
IMPROVEMENTS.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

WILMINGTON INTERNATIONAL (ILM), WIDEN NORTH-
SOUTH TAXIWAY SYSTEM.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

WILMINGTON INTERNATIONAL (ILM), EXPANSION OF
AIR CARRIER APRON.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

ILM - WILMINGTON INTERNATIONAL AIRPORT, DESIGN
AND CONSTRUCT AN EXTENTION OF TAXIWAY B AT
THE APPROACH OF RUNWAY 24.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

ILM - WILMINGTON INTERNATIONAL AIRPORT,
REHABILITATE RUNWAY.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

ILM - WILIMINGTON INTERNATION AIRPORT, TAXIWAY
J IMPROVEMENTS

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

ITEM N
(HANDOUT)

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

* INDICATES FEDERAL AMENDMENT
Thursday, May 03, 2018



DIVISION 3

* AV-5887

NEW HANOVER
PROJ.CATEGORY
STATEWIDE

* P-5740

NEW HANOVER
PROJ.CATEGORY
STATEWIDE

* U-4007F
ONSLOW
PROJ.CATEGORY
STATEWIDE

DIVISION 4

* P-5741

HALIFAX
NORTHAMPTON
PROJ.CATEGORY
STATEWIDE

DIVISION 5

* 1-6005

WAKE
PROJ.CATEGORY
STATEWIDE

REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM

STIP ADDITIONS

ILM - WILMINGTON INTERNATION AIRPORT, MIDFIELD
TAXIWAY IMPROVEMENTS

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

CSX SE LINE, TIE AND RAIL REHABILITATION.
IMPROVEMENTS TO HIGHWAY GRADE CROSSINGS,
CURVE RE-ALIGNMENTS AND UPGRAGE SWITCH
OPERATIONS. CLOSE AND IMPROVE VARIOUS
EXISTING AT GRADE CROSSINGS.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

US 17, MCDANIEL DRIVE/WORKSHOP LANE. UPGRADE
INTERSECTION.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

CSX A LINE, CONSTRUCT NEW MAIN TRACK BETWEEN
MP A-80.7 AND MP A-82.4 INCLUDING REHABILITATION
OF CSX SA-LINE BRIDGE OVER ROANOKE RIVER. NEW
CONNECTION BETWEEN A-LINE AND SA-LINE AT MP A-
80.7. RECONSTRUCT MAIN TRACK BETWEEN MP A-82.4
AND MP A-84.7. CREATE SECOND MAIN TRACK
BETWEEN NEW CONNECTION AT A-80.7 AND EXISTING
WELDON RR CONTROL POINT AT A-84.7. CLOSE
EXISTING CAROLINA AVENUE AT-GRADE CROSSING.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

[-87 / US 64 / US 264, US 64 BUSINESS (WENDELL
BOULEVARD) TO US 264. WIDEN TO 6 LANES.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

ITEM N
(HANDOUT)

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

* INDICATES FEDERAL AMENDMENT
Thursday, May 03, 2018



DIVISION 5

* 1-6006

DURHAM

WAKE
PROJ.CATEGORY
STATEWIDE

* 1-6007

WAKE
PROJ.CATEGORY
STATEWIDE

*1-6010

DURHAM
PROJ.CATEGORY
STATEWIDE

* P-5734

WAKE
PROJ.CATEGORY
STATEWIDE

* P-5736

WAKE
PROJ.CATEGORY
STATEWIDE

* P-5737

WAKE
PROJ.CATEGORY
STATEWIDE

REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM

STIP ADDITIONS

|-40, NC 54 (EXIT 273) TO SR 1728 (WADE AVENUE).
CONVERT FACILITY TO A MANAGED FREEWAY WITH
RAMP METERING AND OTHER ATM / ITS COMPONENTS
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

[-87 / US 64 / US 264, SR 2233 (SMITHFIELD ROAD).
CONVERT INTERCHANGE TO DIVERGING DIAMOND.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

-85/ US 15, EAST OF SR 1827 (MIDLAND TERRACE) TO
SR 1632 (RED MILL ROAD) IN DURHAM. ADD LANES.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

NORTH CAROLINA RAILROAD / NORFOLK SOUTHERN H
LINE / CSX S LINE, SR 1655 (TRINITY ROAD) IN CARY.
CONSTRUCT GRADE SEPARATION AND CLOSE
CROSSING 630657S.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

NORTH CAROLINA RAILROAD; NORFOLK SOUTHERN H
LINE; CSX S LINE, BERYL ROAD CROSSING IN
RALEIGH. EXTEND BERYL ROAD TO ROYAL AVENUE,
AND CLOSE CROSSING 630647L.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

CSX S LINE, SR 2108 (MILLBROOK ROAD) IN RALEIGH.
CONSTRUCT GRADE SEPARATION AND CLOSE
CROSSING 630605A.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

ITEM N
(HANDOUT)

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

* INDICATES FEDERAL AMENDMENT
Thursday, May 03, 2018



DIVISION 5

* P-5738

WAKE
PROJ.CATEGORY
STATEWIDE

*P-5739

WAKE
PROJ.CATEGORY
STATEWIDE

*U-6101
JOHNSTON

WAKE
PROJ.CATEGORY
STATEWIDE

DIVISION 6

* B-5993
CUMBERLAND
PROJ.CATEGORY
DIVISION

DIVISION 7
*1-0305

DURHAM
ORANGE
PROJ.CATEGORY
STATEWIDE

REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM

STIP ADDITIONS

NORTH CAROLINA RAILROAD / NORFOLK SOUTHERN H
LINE, SR 2713 (VANDORA SPRINGS ROAD) IN GARNER.
CONSTRUCT GRADE SEPARATION AND CLOSE
CROSSING 735324J.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

CSX S LINE, SR 1415 (WEST MAYNARD ROAD) IN CARY.
CONSTRUCT GRADE SEPARATION AND CLOSE
CROSSING 643400U.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

[-40; I-87; I-440; US 1/ US 64, I-40 FROM SR 1728 (WADE
AVENUE) TO NC 42, |-440, 1-87 FROM 1-40 TO 1-540, US 1
FROM NC 540 TO 1-40. CONVERT FACILITIES TO
MANAGED FREEWAYS, TO INCLUDE RAMP METERING.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

LOUISE STREET, REPLACE BRIDGE NO. 250211 OVER
BEAVER CREEK IN FAYETTEVILLE.

BRIDGE REPLACEMENT PROJECT ADDED AT
REQUEST OF CITY.

-85, WEST OF SR 1006 (ORANGE GROVE ROAD) IN
ORANGE COUNTY TO WEST OF SR 1400 (SPARGER
ROAD) IN DURHAM COUNTY. ADD LANES.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

RIGHT-OF-WAY

UTILITIES

CONSTRUCTION

ITEM N

(HANDOUT)
FY 2019 - $50,000 (STBGOFF)
FY 2019 - $13,000 (L)
FY 2019 - $154,000 (STBGOFF)
FY 2019 - $39,000 (L)
FY 2019 - $920,000 (STBGOFF)
FY 2019 - $230,000 (L)
$1,406,000

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

* INDICATES FEDERAL AMENDMENT
Thursday, May 03, 2018



DIVISION 7

* 1-6004
GUILFORD
PROJ.CATEGORY
STATEWIDE

* 1-6009
ALAMANCE
PROJ.CATEGORY
STATEWIDE

*P-5735
GUILFORD
PROJ.CATEGORY
STATEWIDE

*U-6100
GUILFORD
PROJ.CATEGORY
STATEWIDE

DIVISION 10

* AV-5879
MECKLENBURG
PROJ.CATEGORY
STATEWIDE

* AV-5880
MECKLENBURG
PROJ.CATEGORY
STATEWIDE

REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM

STIP ADDITIONS

[-40 /1-85, SR 3056 (ROCK CREEK DAIRY ROAD)
INTERCHANGE. UPGRADE INTERCHANGE AREA.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

[-40/1-85, SR 1158 (HUFFMAN MILL ROAD)
INTERCHANGE. CONSTRUCT ADDITIONAL RIGHT
TURN LANE ON [-40 WESTBOUND RAMP AND IMPROVE
OPERATIONS AT SR 1308 (GARDEN ROAD)
INTERSECTION.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

NORFOLK SOUTHERN MAIN LINE, SR 1584
(YANCEYVILLE STREET) IN GREENSBORO.
CONSTRUCT GRADE SEPARATION AND CLOSE
CROSSING 722542D.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

US 29; US 70; US 220, SR 4240 (GATE CITY
BOULEVARD) TO SOUTH OF 1-785 IN GREENSBORO.
ACCESS MANAGEMENT IMPROVEMENTS AND SAFETY
ENHANCEMENTS, INCLUDING RAMP CLOSURES AND
CONSOLIDATIONS.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

CHARLOTTE DOUGLAS INTERNATIONAL AIRPORT,
CONSTRUCT FOURTH PARALLEL RUNWAY.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

CHARLOTTE DOUGLAS INTERNATIONAL AIRPORT,
EXPAND WEST RAMP NEAR CONCOURSE A - PHASE .
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

ITEM N
(HANDOUT)

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

* INDICATES FEDERAL AMENDMENT
Thursday, May 03, 2018



DIVISION 10

* AV-5881
MECKLENBURG
PROJ.CATEGORY
STATEWIDE

*1-6012
MECKLENBURG
PROJ.CATEGORY
STATEWIDE

*1-6013
MECKLENBURG
PROJ.CATEGORY
STATEWIDE

*1-6014
MECKLENBURG
PROJ.CATEGORY
STATEWIDE

*1-6015
MECKLENBURG
PROJ.CATEGORY
STATEWIDE

*1-6016
MECKLENBURG
PROJ.CATEGORY
STATEWIDE

REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM

STIP ADDITIONS

CHARLOTTE DOUGLAS INTERNATIONAL AIRPORT,
EXPAND WEST RAMP NEAR CONCOURSE A - PHASE II.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

-85, -485 INTERCHANGE NORTHEAST OF
CHARLOTTE. IMPROVE INTERCHANGE
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

-85, NC 24 (W.T. HARRIS BOULEVARD) INTERCHANGE.
IMPROVE INTERCHANGE.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

77, 1-85 INTERCHANGE. IMPROVE INTERCHANGE.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

[-485, NC 51 (PINEVILLE-MATTHEWS ROAD)
INTERCHNAGE. IMPROVE INTERCHANGE.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

-85, I-485 INTERCHANGE WEST OF CHARLOTTE.
IMPROVE INTERCHANGE.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

ITEM N
(HANDOUT)

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

* INDICATES FEDERAL AMENDMENT
Thursday, May 03, 2018



DIVISION 10
*1-6017
MECKLENBURG
PROJ.CATEGORY
STATEWIDE

*1-6019
MECKLENBURG
PROJ.CATEGORY
STATEWIDE

*1-6020
MECKLENBURG
PROJ.CATEGORY
STATEWIDE

*1-6022
MECKLENBURG
PROJ.CATEGORY
STATEWIDE

* P-5744

UNION
PROJ.CATEGORY
STATEWIDE

* R-5871

ANSON
PROJ.CATEGORY
STATEWIDE

REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM

STIP ADDITIONS

-85, SR 2472 (MALLARD CREEK ROAD) INTERCHANGE.
IMPROVE INTERCHANGE.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

[-485, NC 49 (SOUTH TRYON STREET) INTERCHANGE.
IMPROVE INTERCHANGE.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

-85, NC 16 (BROOKSHIRE BOULEVARD)
INTERCHANGE. IMPROVE INTERCHANGE.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

[-277, KENILWORTH AVENUE TO GRAHAM STREET.
UPGRADE INTERCHANGES.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

CSX SF LINE, SR 1377 (WESLEY CHAPEL STOUTS
ROAD). CONSTRUCT GRADE SEPERATION.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

US 74, NC 742 (GRAHAM STREET) TO ANSON HIGH
SCHOOL ROAD. CONSTRUCT ACCESS MANAGEMENT
IMPROVEMENTS.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

ITEM N
(HANDOUT)

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

* INDICATES FEDERAL AMENDMENT
Thursday, May 03, 2018



DIVISION 10
*U-6103
MECKLENBURG
PROJ.CATEGORY
STATEWIDE

DIVISION 11

* R-5872
WATAUGA
PROJ.CATEGORY
STATEWIDE

* R-5874
WATAUGA
PROJ.CATEGORY
STATEWIDE

DIVISION 13

* AV-5882
BUNCOMBE
PROJ.CATEGORY
STATEWIDE

* AV-5883
BUNCOMBE
PROJ.CATEGORY
STATEWIDE

*1-6018
BUNCOMBE
PROJ.CATEGORY
STATEWIDE

REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM

STIP ADDITIONS

US 74 (INDEPENDENCE BLVD), I-277 TO NC 27
(ALBEMARLE ROAD). WIDEN ROADWAY TO ALLOW
FOR TWO-WAY MANAGED LANES OPERATIONS.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

US 421, SR 1180 (POPLAR GROVE CONNECTOR).
CONSTRUCT ROUNDABOUT.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

US 321, DEERFIELD ROAD AND MEADOWVIEW ROAD.
REALIGN OFFSET INTERSECTION.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

ASHEVILLE REGIONAL AIRPORT, EXPAND TERMINAL
APRON TO THE SOUTH.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

ASHEVILLE REGIONAL AIRPORT, EXPAND TERMINAL
APRON TO THE NORTH.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

[-40, -240 / US 74 ALTERNATE INTERCHANGE.
IMPROVE INTERCHANGE.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
PROJECT.

ITEM N
(HANDOUT)

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

* INDICATES FEDERAL AMENDMENT
Thursday, May 03, 2018



ITEM N

(HANDOUT)
REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM
STIP ADDITIONS

DIVISION 13
*1-6021 -40, SR 2838 (PORTERS COVE ROAD) INTERCHANGE.
BUNCOMBE IMPROVE INTERCHANGE.
PROJ.CATEGORY = PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STATEWIDE STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI

PROJECT.
*1-6049 |-26, FROM EXIT 37 TO EXIT 44, EAST AND WEST CONSTRUCTION  FY 2018-  $1,500,000 (NHPIM)
BUNCOMBE BOUND LANES. REPAIR CONCRETE SLABS ON I-26 $1,500,000
PROJ.CATEGORY  PROJECT ADDED AT REQUEST OF DIVISION.
STATEWIDE
DIVISION 14
* R-5873 US 74, NC 108 INTERCHANGE. IMPROVE
POLK INTERCHANGE.
PROJ.CATEGORY  PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STATEWIDE STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI

PROJECT.

STIP MODIFICATIONS

DIVISION 3
U-5710A NEW LOCATION, FROM SR 1409 (MILITARY CUTOFF RIGHT-OF-WAY  FY2019- $1,970,000 (T)
NEW HANOVER ROAD) AT DRYSDALE DRIVE TO US-74 (EASTWOOD UTILITIES FY 2019 - $75,000 (T)
PROJ.CATEGORY  ROAD). CONSTRUCT ROADWAY ON NEW LOCATION.  CONSTRUCTION  FY 2021 - $2,900,000 (T)
STATEWIDE SEGMENT INTO 2 SECTIONS AND ACCELERATE $4,945,000

CONSTRUCTION FROM FY 22 TO FY 21 FOR SEGMENT

.
U-5732 US 17, SR 1582 (WASHINGTON ACRES ROAD) TO SR RIGHT-OF-WAY  FY 2018- $19,600,000 (T)
PENDER 1563 (SLOOP POINT LOOP ROAD). CONVERT TO UTILITIES FY 2018 - $11,600,000 (T)
PROJ.CATEGORY  SUPERSTREET. CONSTRUCTION  FY 2021 - $12,550,000 (T)
REGIONAL COST INCREASE EXCEEDING $2 MILLION AND 25% FY 2022 - $12,550,000 (T)

THRESHOLDS. $56,300,000

These items are for informational purposes only and subject to future NC Board of Transportation approval.
It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

* INDICATES FEDERAL AMENDMENT
Thursday, May 03, 2018 10



DIVISION 3
U-5914
BRUNSWICK
PROJ.CATEGORY
DIVISION

DIVISION 4
R-5718
JOHNSTON
PROJ.CATEGORY
DIVISION

R-5720

NASH
PROJ.CATEGORY
DIVISION

U-5026

NASH
PROJ.CATEGORY
DIVISION

U-5996

NASH
PROJ.CATEGORY
DIVISION

REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM

STIP MODIFICATIONS

NC 133, US 17/US 74/US 76 TO SR 1554 (OLD RIVER
ROAD). MODERNIZE ROADWAY.

ADD RIGHT-OF-WAY IN FY 19 NOT PREVIOUSLY
PROGRAMMED.

SR 1003 (BUFFALO ROAD), US 70 TO SR 1934 (OLD
BEULAH ROAD). WIDEN TO THREE LANES.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND
DESIGN, DELAY RIGHT-OF-WAY FROM FY 18 TO FY 19.

SR 1770 (EASTERN AVENUE), SR 1003 (RED OAK
ROAD) TO SR 1603 (OLD CARRIAGE ROAD) IN ROCKY
MOUNT. WIDEN TO MULTI-LANES.

DUE TO PROJECT BEING COMBINED WITH U-5026 AND
U-5996 FOR LETTING, DELAY RIGHT OF WAY FROM FY
18 TO FY 20.

[-95, SR 1770 (SUNSET AVENUE) IN ROCKY MOUNT.
CONVERT GRADE SEPARATION TO AN INTERCHANGE.

DUE TO PROJECT BEING COMBINED WITH R-5720 AND
U-5996 FOR LETTING, DELAY RIGHT OF WAY FROM FY
19 TO FY 20 AND CONSTRUCTION FROM FY 19 TO FY
20.

SR 1603 (OLD CARRIAGE ROAD), GREEN HILLS ROAD
TO SR 1770 (EASTERN AVENUE). ADD CENTER TURN
LANE AND WIDEN US 64 BRIDGE OVER SR 1603.

DUE TO PROJECT BEING COMBINED WITH U-5026 AND
R-5720 FOR LETTING, DELAY RIGHT OF WAY FROM FY
19 TO FY 20.

RIGHT-OF-WAY
CONSTRUCTION

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

RIGHT-OF-WAY

UTILITIES

CONSTRUCTION

RIGHT-OF-WAY

UTILITIES
CONSTRUCTION

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

FY 2019 -

FY 2020

FY 2019 -
FY 2019 -
FY 2019 -
FY 2020 -

FY 2021

FY 2020 -
FY 2021 -
FY 2020 -
FY 2021 -
FY 2020 -

FY 2021

FY 2020 -
FY 2021 -
FY 2020 -

FY 2020
FY 2021
FY 2022

FY 2020 -
FY 2020 -
FY 2020 -
FY 2021 -

FY 2022

ITEM N
(HANDOUT)

$173,000

-__$1,600,000
$1,773,000

$560,000
$67,000
$2,204,000
$2,204,000
- $2,204,000
$7,239,000

$6,126,000
$6,126,000

$735,000

$735,000
$8,493,000
- $8,493,000
$30,708,000

$9,000,000
$9,000,000
$336,000
- $15,467,000
- $15,467,000
- $15,466,000
$64,736,000

$3,609,000
$1,000,000
$7,980,000
$7,980,000
-__$7,980,000
$28,549,000

33333

333333

333333

33333

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

* INDICATES FEDERAL AMENDMENT
Thursday, May 03, 2018
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DIVISION 5

* B-5326

WAKE
PROJ.CATEGORY
DIVISION

C-5183B

DURHAM
PROJ.CATEGORY
EXEMPT

* U-4437

WAKE
PROJ.CATEGORY
DIVISION

* U-5980

WAKE
PROJ.CATEGORY
REGIONAL

DIVISION 6

* EB-5800
CUMBERLAND
PROJ.CATEGORY
DIVISION

REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM

STIP MODIFICATIONS

SR 2555 (RAYNOR ROAD), REPLACE BRIDGE 910247
OVER WHITE OAK CREEK IN GARNER.

COST INCREASE EXCEEDING $2 MILLION AND 25%
THRESHOLDS.

SR 1945 (S. ALSTON AVE.), SR 1171 (RIDDLE RD.) TO
CAPPS ST.

TO_ALLOW ADDITIONAL TIME FOR RIGHT OF WAY
DELAY CONSTRUCTION FROM FY 18 TO FY 19.

NC 54 (HILLSBOROUGH STREET), SR 1664 / SR 3074
(BLUE RIDGE ROAD) IN VICINITY OF NC RAILROAD
(CSX CORPORATION AND NORFOLK SOUTHERN) IN
RALEIGH. CONSTRUCT GRADE SEPARATIONS AND
ACCESS ROAD BETWEEN NC 54 AND SR 1664 / SR 3074

APPLY TIGER GRANT FUNDS; COST INCREASE
EXCEEDING $2 MILLION AND 25% THRESHOLDS.

US 401 /NC 42/ NC 55, SR 2768 / SR 5056 (NORTH
JUDD PARKWAY) TO NC 42/ NC 55. ACCESS
MANAGEMENT IMPROVEMENTS.

COST INCREASE EXCEEDING $2 MILLION AND 25%
THRESHOLDS.

SR 2251 (OWEN DRIVE), US 301 TO SR 1007 (ALL
AMERICAN EXPRESSWAY). CONSTRUCT SIDEWALK
ON EAST SIDE.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND
DESIGN, DELAY CONSTRUCTION FROM FY 17 TO FY 18

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

RIGHT-OF-WAY

CONSTRUCTION

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

CONSTRUCTION

FY 2018 -
FY 2018 -

FY 2019

FY 2018 -
FY 2018 -
FY 2019 -

FY 2019

FY 2018

FY 2018 -

FY 2018
FY 2018

FY 2023 -
FY 2023 -

FY 2025

FY 2018 -

FY 2018

ITEM N
(HANDOUT)

$355,000
$47,000

-__$4,900,000
$5,302,000

$79,000
$20,000
$565,000
- $141,000
$805,000

- $13,214,000
$1,500,000
- $19,900,000
- $32,043,000

$66,657,000

$4,889,000
$587,000

- $7,024,000
$12,500,000

$441,000

- $110,000
$551,000

(STBGOFF)
(STBGOFF)
(STBGOFF)

(TAP)

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

* INDICATES FEDERAL AMENDMENT
Thursday, May 03, 2018
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DIVISION 6
*1-5879
ROBESON
PROJ.CATEGORY
DIVISION

DIVISION 7
AV-5701
GUILFORD
PROJ.CATEGORY
STATEWIDE

* AV-5707
GUILFORD
PROJ.CATEGORY
STATEWIDE

AV-5708
GUILFORD
PROJ.CATEGORY
STATEWIDE

* AV-5711
GUILFORD
PROJ.CATEGORY
STATEWIDE

AV-5718
GUILFORD
PROJ.CATEGORY
STATEWIDE

REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM

STIP MODIFICATIONS

1-95, SR 1528 (CARTHAGE ROAD) (EXIT 19). IMPROVE
INTERCHANGE.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND
DESIGN, DELAY RIGHT-OF-WAY FROM FY 18 TO FY 19.

PIEDMONT TRIAD INTERNATIONAL AIRPORT (GSO),
RUNWAY 5R-23L EXTENSION PROGRAM

PER DIVISION OF AVIATION REQUEST, DELAY
CONSTRUCTION FROM FY 19 TO FY 21.

PIEDMONT TRIAD INTERNATIONAL AIRPORT (GSO),
CONSTRUCT TAXIWAY G.

ADD CONSTRUCTION IN FY 19 NOT PREVIOUSLY
PROGRAMMED (DELAYED FROM FY16-25 STIP) PER
DIVISION OF AVIATION REQUEST.

PIEDMONT TRIAD INTERNATIONAL AIRPORT (GSO),
CONSTRUCT TAXIWAY OVER FUTURE I-73 EAST OF SR
2085 (BRYAN BOULEVARD).

PER DIVISION OF AVIATION REQUEST, DELAY
CONSTRUCTION FROM FY 18 TO FY 19.

PIEDMONT TRIAD INTERNATIONAL AIRPORT (GSO),
SURFACE MOVEMENT GUIDANCE AND CONTROL
SYSTEM (SMGCS) UPDATE.

ADD CONSTRUCTION IN FY 20 NOT PREVIOUSLY
PROGRAMMED [DELAY FROM 16-25 STIP] AT DIVISION
OF AVIATION REQUEST.

PIEDMONT TRIAD INTERNATIONAL AIRPORT (GSO),
HIGH SPEED TAXIWAY TO RUNWAY 5R-23L.

PER DIVISION OF AVIATION REQUEST, DELAY
CONSTRUCTION FROM FY 18 TO FY 19.

RIGHT-OF-WAY
CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

FY 2019 -
FY 2021 -

FY 2022

FY 2021 -

FY 2021

FY 2019 -

FY 2019

FY 2019

FY 2020 -

FY 2020

FY 2019 -

FY 2019

ITEM N
(HANDOUT)

$540,000
$6,200,000
-__$6,200,000
$12,940,000

$500,000
-_$19,500,000
$20,000,000

$500,000
- $15,400,000
$15,900,000

- $500,000
$500,000

$500,000
-_$7,500,000
$8,000,000

$500,000

-__$2,500,000
$3,000,000

(NHP)
(NHP)
(NHP)

(M

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

* INDICATES FEDERAL AMENDMENT
Thursday, May 03, 2018
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ITEM N

(HANDOUT)
REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM
STIP MODIFICATIONS
DIVISION 7
* U-4758 SR 1818 (JOHNSON STREET)/ SR 1850 (SANDY RIDGE ~ RIGHT-OF-WAY ~ FY 2019- $6,776,000 (HP)
GUILFORD ROAD), SR 1820 (SKEET CLUB ROAD) TO 1-40 IN HIGH FY2019-  $139,000 (STBG)
PROJ.CATEGORY  POINT. WIDEN TO FOUR LANES. FY 2019- $1,694,000 (S(M))
DIVISION COST INCREASE EXCEEDING $2 MILLION AND 25% UTILITIES FY2019- $1,147,000 (STBQG)
THRESHOLDS. CONSTRUCTION  FY 2021 - $17,950,000 (STBG)
FY 2022 - $17,950,000 (STBG)
$45,656,000
U-5844 NC 62, SR 1430 (RAMADA ROAD) TO US 70 (CHURCH ~ RIGHT-OF-WAY  FY 2020-  $1,900,000 (T)
ALAMANCE STREET) IN BURLINGTON. WIDEN TO MULTILANES. CONSTRUCTION  FY 2021 - $9,000,000 (T)
PROJ.CATEGORY 7O ALLOW ADDITIONAL TIME TO COMPLETE $10,900,000
DIVISION PLANNING AND DESIGN, DELAY RIGHT-OF-WAY FROM
FY 18 TO FY 20 AND CONSTRUCTION FROM FY 19 TO
FY 21.
U-6010 US 70 (SOUTH CHURCH STREET), SR 1226 / SR 1311 RIGHT-OF-WAY  FY2019-  $200,000 (T)
ALAMANCE (UNIVERSITY DRIVE) IN BURLINGTON. INTERSECTION ~ UTILITIES FY2019-  $100,000 (T)
PROJ.CATEGORY  IMPROVEMENTS, TO INCLUDE WIDENING OF US70 TO CONSTRUCTION FY 2019-  $1,000,000 (T)
REGIONAL MAINTAIN CONSISTENT CROSS-SECTION WITH $1,300,000
PROJECT U-5752 IMPROVEMENTS.
TO ALLOW ADDITIONAL TIME TO COMPLETE
PLANNING AND DESIGN, DELAY RIGHT-OF-WAY FROM
FY 18 TO FY 19.
U-6011 US 70 (SOUTH CHURCH STREET), SR 1158 (HUFFMAN ~ RIGHT-OF-WAY ~ FY 2019-  $200,000 (T)
ALAMANCE MILL ROAD) IN BURLINGTON. INTERSECTION UTILITIES FY2019-  $100,000 (T)
PROJ.CATEGORY  IMPROVEMENTS. CONSTRUCTION  FY 2019-  $1,000,000 (T)
REGIONAL TO ALLOW ADDITIONAL TIME TO COMPLETE $1,300,000
PLANNING AND DESIGN, DELAY RIGHT-OF-WAY FROM
FY 18 TO FY 19.
DIVISION 8
AV-5736 SILER CITY MUNICIPAL AIRPORT (SCR), ACQUIRE RIGHT-OF-WAY  FY2019-  $365,000 (T)
CHATHAM NAVIGATION EASEMENTS IN RUNWAY 4 AND RUNWAY $365,000
PROJ.CATEGORY 22 APPROACHES, AND REMOVE OBSTRUCTIONS IN
DIVISION EASEMENTS.

TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY
BRIGHT-OF-WAY FROM FY 18 TO FY 19.

These items are for informational purposes only and subject to future NC Board of Transportation approval.
It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

* INDICATES FEDERAL AMENDMENT
Thursday, May 03, 2018 14



DIVISION 8
U-5756

MOORE
PROJ.CATEGORY
REGIONAL

DIVISION 9
AV-5820

ROWAN
PROJ.CATEGORY
DIVISION

C-5160

ROWAN
PROJ.CATEGORY
EXEMPT

DIVISION 10
[-5837
MECKLENBURG
PROJ.CATEGORY
STATEWIDE

* U-4913
MECKLENBURG
UNION
PROJ.CATEGORY
DIVISION

REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM

STIP MODIFICATIONS

NC 5, FROM US 1 IN ABERDEEN TO THE
INTERSECTION OF TROTTER DRIVE / BLAKE BLVD IN
PINEHURST.

WIDEN TO MULTILANES

MODIFY PROJECT NORTHERN TERMINUS BASED ON
FINDINGS FROM INITIAL PROJECT SCOPING.

ROWAN COUNTY AIRPORT (RUQ), ACQUIRE RIGHT OF
WAY FOR AIRCRAFT APRON / HELIPAD.

PER DIVISION OF AVIATION REQUEST, DELAY RIGHT-
OF-WAY FROM FY 18 TO FY 19.

NEWSOME ROAD, CITY OF SALISBURY - CONSTRUCT
BIKE LANES.

PER REQUEST BY CITY OF SALISBURY, DELAY
CONSTRUCTION FROM FY 18 TO FY 19.

[-85, GASTON COUNTY LINE TO 0.7 MILES NORTH OF
GASTON COUNTY LINE. PAVEMENT REHABILITATION.

ACCELERATE CONSTRUCTION FROM FY 20 TO FY 19

IDLEWILD ROAD, SR 3175 (STALLINGS ROAD) TO SR
1524 (STEVENS MILL ROAD). WIDEN EXISTING
ROADWAY.

TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY
CONSTRUCTION FROM FY 21 TO FY 22

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

RIGHT-OF-WAY

CONSTRUCTION

CONSTRUCTION

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

FY 2020 -
FY 2020 -

FY 2022

FY 2019

FY 2019 -

FY 2019

FY 2019

FY 2020 -
FY 2020 -
FY 2022 -
FY 2023 -

FY 2024

ITEM N
(HANDOUT)

$360,000
$100,000

- $6,538,000
$6,998,000

- $400,000
$400,000

$1,205,000
- $301,000
$1,506,000

- $1,200,000
$1,200,000

$150,000
$900,000
$2,000,000
$2,000,000
-_$2,000,000
$7,050,000

(CMAQ)

(NHPIM)

33333

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

* INDICATES FEDERAL AMENDMENT
Thursday, May 03, 2018
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DIVISION 10

* U-5764

UNION
PROJ.CATEGORY
REGIONAL

DIVISION 12
[-5915

CATAWBA
IREDELL
PROJ.CATEGORY
STATEWIDE

DIVISION 12
*|-5772

IREDELL
PROJ.CATEGORY
STATEWIDE

* 1-5804

IREDELL
PROJ.CATEGORY
STATEWIDE

*1-5917

IREDELL
PROJ.CATEGORY
STATEWIDE

ITEM N

REVISIONS TO THE 2018-2027 STIP
HIGHWAY PROGRAM

STIP MODIFICATIONS

US 74, NC 200 (DICKERSON BOULEVARD) TO SR 1007
(ROCKY RIVER ROAD). WIDEN EXISTING ROADWAY.

MODIFY PROJECT LIMITS AT THE REQUEST OF THE
DIVISION.

[-40, MILEMARKER 130.7 TO MILEMARKER 150.2.
PAVEMENT AND BRIDGE REHABILITATION.

PROJECT BROKEN INTO SEGMENTS A AND B.

STIP DELETIONS

1.4 MILES EAST OF I-77 TO SR 2167 (WARD ROAD).
PAVEMENT REHABILITATION.

DELETE, WORK TO BE ACCOMPLISHED UNDER
PROJECT I-5915A

SR 1639 (MEACHAM ROAD) TO 0.3 MILE EAST OF US
21. PAVEMENT REHABILITATION.

DELETE, WORK TO BE ACCOMPLISHED UNDER
PROJECT 1-5915

[-40, MILEMARKER 139.3 TO US 64. PAVEMENT
REHABILITATION.

DELETE, WORK TO BE ACCOMPLISHED UNDER
PROJECT I-5914A

(HANDOUT)
RIGHT-OF-WAY  FY 2019 - $500,000 (T)
UTILITIES FY 2019 - $500,000 (T)
CONSTRUCTION  FY 2021 -  $5,167,000 (T)
FY 2022 - $5,166,000 (T)
FY 2023 - $5,167,000 (T)
$16,500,000
CONSTRUCTION  FY 2018 - $12,500,000 NHPIM
FY 2019 - $12,500,000 NHPIM
FY 2021 - $5,000,000 NHPIM
FY 2022 - $5,000,000 NHPIM
$35,000,000

CONSTRUCTION  FY 2019 -_$10,250,000 NHPIM
$10,250,000

CONSTRUCTION  FY 2021 - __$3,500,000
$3,500,000

NHPIM

CONSTRUCTION  FY 2024 - $4,600,000 NHPIM

$4,600,000

These items are for informational purposes only and subject to future NC Board of Transportation approval.

It is anticipated that these items will be considered for NC Board of Transportation approval in 30 days.

* INDICATES FEDERAL AMENDMENT
Thursday, May 03, 2018
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